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Capital Projects Update 
 

1. Emergency Radio System 
 

• The final grading is complete and the stone base has 

been installed around the tower site, shelter and 
generator at Tuckertown. The fencing around the 
entire compound is scheduled for installation in mid 
to late February.   

 

• The Locust tower has been fully constructed and the 
shelter and generator installation are both complete.  
The final civil work to include grading and stone 
installation will be complete by January 16.  The 
compound fencing will also be installed the week of 
January 12.  In the interim, a temporary chain link 
fence has been installed to help mitigate potential 
trespassing.  

 

• The Norwood tower construction began on Tuesday, 
January 6.    The shelter and generator will be 
delivered to the site on January 27.  Final civil work 
and fence installation is scheduled for late February.   

 

Please note an additional fence is being installed at the 
access road given the remote location of the tower site.  
This will help to protect the assets on site.  

 

• The 911 console interfaces for the new radio system 
are currently being installed at the primary 911 center 
at the Courthouse.  These new interface connections to 
the local and regional radio system will be tested in 
early February.  Training is scheduled to occur in 
March.  Engineers are still working to finalize plans for 
the console interface installation at the County’s back-
up 911 center site, located at Stanly Regional.  

 

 

2. Tarheel Challenge Academy 
 

Staff visited the site late this week.  Below is a general 
progress report:  
 

• To date, no major concerns have arisen.  The project is 
still progressing on schedule.  

 

• The installation of metal studs for the walls in the 
dormitory building is on-going.  It is anticipated the 
contractor will begin hanging sheetrock next week. 
The plumbing and CMU for the new restrooms has 
been completed.  

 

• The new HVAC controls and duct work are currently 
being installed in the main classroom facility.  

 

Property Tax Collections Update 
 

As of December 31 the real property tax collection 

rate was 81.28%.  This rate is 2.94 percentage points 

higher than the reported rate at the end of December 

2013.    
  

The motor vehicle tax collection rate continues to 

average over 99% as a result of the new “tax and tag 

together” program.   
 

The County has collected $24,391 via the NC debt 

setoff program for past due taxes in FY 14-15.   As a 

means of comparison, the County collected $15,882 

via debt setoff during the same time period in FY 

2013-2014.  This is an $8,509 (53.6%) increase.   

 
 
 

 

NEMT Compliance Audit 
 

Stanly County DSS and SCUSA performed very well 

on a recent non-emergency medical transportation 

(NEMT) compliance audit conducted by the NC Dept. 

of Health and Human Services.  
 

 Statewide a total of 3,150 trips were reviewed for 

potential recoupment or chargebacks from the State 

for billing or documentation errors.  
 

A total of 8.1% (255 trips) had errors.  Forty-three 

(43) counties experienced errors, including several 

neighboring counties.  In fact, 1/3 of all trips 

reviewed in Montgomery and Davidson counties had 

errors. Stanly County did not have any billing or 

documentation errors leading to possible 

recoupment.  

 

Upcoming Meetings & Events 
 

MLK  Holiday January 19 

County Offices Closed 
 

 


